

SECRET

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500040098-6

Copy 8 of 9

25X1

NRO REVIEW COMPLETED

29 January 1963

REFERENCE FOR : The Record

SUBJECT : C-119 Engine Delivery Status

1. Twelve engines have been delivered of which ten are available
Eight of these ten are equipped with the "30X" afterburner.

2. The thirteenth delivery engine has completed final acceptance
test in Hartford and will be available for airlift 31 January
completing the January delivery quota.

3. Two additional production engines for February delivery and one
overhauled engine are ready for final test but short main fuel controls.
Two more production engines are in position to be available for a February
delivery thus meeting the February quota of four if main fuel control
deliveries keep pace. The attachment lists engine delivery promises with
actual progress to date.

4. Main fuel control deliveries which now cover thirteen engines
are still the pacing factor. Other major component deliveries while
still marginal are not now pacing with coverage through the seventeenth
engine.

5. Main fuel control pilot lot progress status
on 24 January stood as follows:

Delivered since 16 Nov 1962	8
To Hartford	6
To Florida	2
Final Calibration	2
Hot Test	1
Initial Cold Calibration	3
Final Assembly	1
Total	24

The present bottleneck involves many minor functional problems which
occur during initial cold calibration necessitating a reverse flow of the
majority of units back to final assembly for repair before completion of

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500040098-6

SECRET

25X1

SECRET

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500040098-6

[REDACTED]
Page 2

25X1

this phase of the manufacturing cycle. The contractor is clearly aware of this deficiency and has shifted engineering focus to this area from the improved hot test/durability area.

With recently improved hardware flow to the assembly floor, the contractor has been urged to push more units through final assembly in order to saturate available test rig capacity. This is mandatory in order to keep pace with scheduled engine deliveries for February and March.

[REDACTED]

[REDACTED]
Development Division
OSD-20/S

25X1

DD/OSA [REDACTED]

Distribution:

- 1-DD/R
- 2-AD/BA
- 3-C/DD/OSA
- 4&5-DD/OSA
- 6-TAES/OSA
- 7-AFCIG-5
- 8-HB/OSA
- 9-DD (Chrono)

25X1

25X1

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500040098-6

SECRET

25X1

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500040098-6

Attachment 1

ENGINE DELIVERY SCHEDULE AS OF 29 JANUARY 1963

	Thru Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
Contractor Estimate 14 Nov 62	5	2/7	2/9	4/13	4/17	5/22	5/27	5/32	5/37	5/42	2/44	4/48	5/53	4/57
Progress To Date	5	2/7	2/9	3/12										

SECRET

SECRET

25X1

Approved For Release 2003/01/24 : CIA-RDP63-00313A000500040098-6